
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 2-18-2015 DAILY WORK ORDER 
Branch: Federal 

Division( 
Response mergency and Rapid Response Service 

Group: 
WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profi les and disposal of sludge, liqu ids, and sol ids. 

Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - 86 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 2.18.2015 Time:1700 Date: 2.18.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 
-

Response Manager 1 1 I Pick -up Truck 3 3 I 
Foreman 1 1 I Generator 1 1 I ' 

I 
--

0 0 Trash Pumps 0 0 I 
Truck Driver/Equip Op 1 1 I PIO 1 1 I I 

>------

I Laborer 1 1 Frac Tank w Liner 1 1 I 
I 4,000 PSI Pressure I I Washer 1 1 I 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 I I 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 
Transport and Disposal Coord 1 1 i Carbon Vapor Unit 1 1 I I I ,.. 

I Field Cost Accountant 1 1 Skid Steer 1 1 

Health and Safety Manager 1 1 Vacuum Boxes 25 25 

9,000 lb Overhead Lift 1 1 I 

Storage Trailer 1 1 I 
i Myers (Bean) Pump 1 1 I 

Air Compressor 1 1 I 
i 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM coordinated site activities with the Foreman, processed invoices, and completed the operational-H/Safety 
paperwork. Continue to provide information to CB&I for their TCEQ proposal. Continued discussion of drums/totes 
bulking schemes with OSC and T&D Coord inator. 

T&D Coordinator developed sampling scheme for transportation and disposal of totes, drums, and small container 
waste. Provided additional vendor and operational information to CB&I for proposal to TCEQ. Continue discussion on 
remaining waste with the OSC and RM. 

Continue sludge removal fo r \NWT Tanks. Aided Lonestar Ecology LLC on one truckload of_ material from FT 1001. 

osc Date: 
Time: I R~~: 2 . 19 . 2015 Time: 1000 

I Lo-' / ~- - "\.....-

j '-" \) 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next OWO): 

Continue sludge removal from \NWT tanks. 

FT 1001 waters transport to for disposal at Lonestar Ecology LLC. 

Finish discussion on drum/t~te bulking scheme. 
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